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Creekside: A New Heart for Olde Gahanna



Vision for Creekside

•New Heart for Olde Gahanna

•Creation of True Destination Point for 

Gahanna in Central Ohio

•Enhance Olde Gahanna's Economic 

Success and Community Pride

•Economic Development



Pre-Development Images



Pre-Development Challenges

Unused Resources Undesirable Businesses

Land Acquisition Parking



RFP Process

• Open-Ended Process

• Non-Directing Solutions

• Flexibility and Commitment

• Developer Response to RFP – Market Based



Design Goals
• Maximize the Water Resources

– View to Creek

– Encourage Waterside Activities

– Creekside Park

– Bring Water Image to Street

• Minimize Flood Plain

– 18” Above 100 Year Flood Plain

– Flood Protection to Buildings and Park

– Build Above Flood Plain



Design Goals

• Sufficient Density to Support City and Development 

Economics

• Mixed Uses Affect Cost and Functionality

• Uses Leasable with Market Rents

• Investment Fuels other Investment

• Parking Convenient but Hidden

– Parking to Serve Downtown

• Create a ‘Place’ where people want to be

– Discretionary Time

– Discretionary Dollars



Agreements
• Developer’s Agreement

– Negotiated by CIC

– Signed November 8, 2004

– Funded

• Lease Agreements
– Building B

– Building C

• Infrastructure Agreement
– Public Parking

– Canal Extension

– Public Plazas

– Streetscape and Sidewalk

– Riparian Improvements

– Demolition

– Utility Relocation and Improvements



Agreement Components

Buildings:

•Building A Built on Developer-Owned Land

•Buildings B & C Built on City-Owned Land with Ground 

Lease to Developer

99 Year Lease with Renewable Terms

Ground Lease Based on net Leasable Space

•Lease Rate: $2.00/SF/Year for Space Owned by Developer

$3.00/SF/Year for Office Space Sold by Developer

$3.60/SF/Year for Retail Space Sold by Developer

Tax Incentives:

•CRA #5 Rescinded

•Total Value of the Tax Abatement is $3.3 Million

•Negates Requirements for School Compensation Agreement



Agreement Components
Public Parking

• Public Parking: 389 spaces
– Subterranean Parking: 311+/- spaces

– Above Ground Parking: 78+/- spaces

• Parking Availability by Hours/Week:
– 220 spaces available 168 hours per week (24/7)

– 169 spaces reserved 60 hours per week (12/5)

– 389 spaces available 108 hours per week

• Parking Analysis
– 85% of the parking is dedicated to the public at all 

times



Gahanna-

Creekside

Investments, LLC

~$45,000,000

74%

City of 

Gahanna

$16,741,889

26%

Utilities 

(1%)

Operations 

(4%)

Public Park, 

Streetscape, Plaza, 

Riparian (8%)

Underground 

Parking Garage 

(13%)

Creekside Public/Private

Development Costs



Public Sources & Uses of Funds

• PROJECTED SOURCES

• TIF Payments $416,000

• Parking Garage Receipts $116,800

• Lease Payments $169,800

• Income Tax $351,000

TOTAL $1,053,600

• USES

Debt Service for Bond $755,000

NET REVENUE $298,600

(Projected Annual Average at 15 Years)



Conceptual Creekside
Year 1997

Year 2000

George Parker and Associates



Project Impacts
•New Re/Development

More than 35 new businesses in the surrounding 

area
The Stonehenge Company

Pour House & Old Bag of Nails

Watcom Engineering



Project Impact
•Property Value Increased
Home and property value appreciation

40% increase in Olde Gahanna

2nd highest values in Central Ohio region



Project Impact

Job Creation

500 Construction Employees

200 Permanent FTEs

Salon on Mill

Brookewood Construction

Creekside Office Center



Project Impact

71 Condominiums

- 21 Sold

16 Located Businesses

- 82% Occupied

Mezzo Italian Kitchen and Wine Buck Mulligan’s Irish Pub

Cold Stone Creamery Koulian Jewelers

Bird Houk Collaborative MECC

Bread Basket family Bakery KPI  Petroleum

C Suites Executive Offices Verizon Wireless

Golden Nails Candle Lab

Wine Guy’s Wine Shop Casa Bella Accent & Design

T-Bears Flowers and ChocolatierCreekside Conference and Events Center…



Owner’s Representative

Construction Report

Creekside-Gahanna















•Development

–Schedule Monitoring

–Project Reporting

–Post Construction Documentation

•Service/Engineering

–Multiple Phasing Coordination

•Creekside Construction

•Mill Street Utilities

•Mill Street Sidewalk and Roadway

•Overhead Utility Relocation

–Drawing Review

•Constructability Reviews

•Design Input/Assistance

•Job Site coordination

GGC:  Owner’s Representative Coordination

•Liaison for all City’s Departments and Developer

•Finance:

–Master Budget/Funding Analysis

–Payment Application Review & Approval

–Change Order Evaluation and Negotiation

•Parks and Recreation

–Operation and Training

–Design and Aesthetic Input

•On-Site Monitoring

–Daily Construction Reporting

•Safety and Traffic Monitoring

•Public Participation & Awareness

–Over 25 Public Information Meetings

–Monthly Public Information Releases

–Live Web Camera



•As-Built Drawings (116 Drawings)

•Operation and Maintenance Manuals (2-5” Binders)

•Punch Out Lists

•Final affidavits that all Subcontracts have been paid in full

•Training of City personnel

•Certificate of Completion – June 6, 2008

•Final Payment

•One Year Warranty

Closeout Documentation



• 179,000  SF Parking Garage 

(389 public parking spaces)

• 30,000 SF Upper Plaza

• 11,000 SF Public Park

• 25,000 SF Riparian

• 50,000 SF Retail and Restaurant Space

• 50,000 SF Office Lease Space

• 71 Loft Condos ranging from

$240,000 to $1,100,00



CREEKSIDE FEATURES:
(PARK, PLAZA, STREETSCAPE, RIPARIAN)

• Brick Paver Pedestrian Walking Surfaces

• Painted Iron Guard/Hand Rails

• Trees and Planters

• Center Plaza Fountain

• Stone Seat Wall Caps

• Designer Streetscape Finishes

• Subsurface Heating System at stairs and ramps

• Oblique Stone Columns and Gahanna Gateway 

Arch

• Furnishings (Benches, Litter Receptacles,

Café Tables and Chairs)

• Riparian Area:

• Paved Walkway

• Small Vehicle Access

• Natural Landscape Setting

• Irrigation

• Architectural Lighting

• Project Lighting

• Upper and Lower Lagoon Pools with Aeration

Fountain in Upper Lagoon (and backup pump)

• High Bridge with Piers

• Low Bridge with Railings

• Natural Stone Waterfall

• Performance Stage

• Kinetic Art Exhibit with Flagpoles and Fabric and 

Lithocrete Walking Surface

• Flood Protection Panels at High Bridge

• Concrete Retaining Walls with Sedimentation

Detailing or Limestone Walls

• 60 Ft. Two-Sided Water Wall

• Landscaped Buffers at Park, Lagoon, and 

Riparian

• Security and Safety Monitoring System

• Event Electrical Power and Water Services

• Garage Traffic Control Equipment



•Slurry Wall

•Upgrades finishes:
–Limestone retaining wall

–All Park retaining walls to sandstone cladding

–Sandstone Bridge Piers

–Sandstone steps

–South ramp wall

–West garage wall

–Streetscape retaining walls

•Water Features:
–Fountain ring

–Water jets

–Upgraded center plaza fountain

–Finish surrounding lagoon wall

–Fiber Optic lighting at both sides of water wall

–Carved Limestone on east side and tile mosaic on west side

•Public Restroom Finishes

•Valet parking and lighting

•Relocation of transformers out of public view

•Architectural and Engineering Design Fees

Public Upgrades provided by Developer

Developer’s cost of upgrades: Over $1.8M





Financial Report

Creekside-Gahanna



Expenditure Summary

Original Construction Costs - $10,500,000

Scope Additions - $2,730,544

Utilities and Sidewalk - $1,158,797

Operational Costs - $2,352,548

TOTAL - $16,741,889



Original Construction Costs

Public Parking - $7,300,000

Creekside Park - $1,750,000

Public Plazas - $750,000

Streetscape & Sidewalks - $300,000 ($250,000 Grant / $50,000 

Bond)

Riparian Improvements - $250,000 

Demolition - $100,000

Electric Line Relocation - $50,000



Scope Additions
Garage Expansion - $445,000

Public Restroom Build-out - $160,000

Interconnectivity of Garages - $295,476

Public Plaza Extension - $190,524

Upper Bridge/Park Flood Protection - $286,000

Lower Bridge - $23,000

Public Park and Plaza Amenities - $465,000

Lithocrete Surface at Art Exhibit & Plaza - $42,000



Scope Additions
Event Power & Water - $125,000

Security System - $150,000

Garage Traffic Equipment Upgrade - $60,000

Riparian Landscape, Irrigation, Lighting - $100,000

Heated Ramps/Stairs - $28,000

Water Wall Winterization - $1,500

Lagoon Deicers - $11,349



Scope Additions
Restroom Door Enclosure - $11,716

Riparian Patch South Extension - $11,311

Riparian Path Reinforcing - $10,112

Low Bridge Upgrade - $40,992

Additional Engineering Services - $11,266

Pond Pump Room/Stage Reconfiguration - $252,298



Utilities & Sidewalk

City Fiber Ducts - $38,000

SBC Conduit - $237,562

SBC Fiber - $15,000

AEP & Cable Conduit - $17,800

Time Warner Cable - $3,431

Existing Utility Reconnection Cost - $71,604

Mill Street Sidewalk - $775,400 (Including design & inspection)



Operational Costs

Unsuitable Soils - $780,476

Easements/Property 

Procurement - $170,000

Project Management -

$977,592

EMH&T Survey Work -

$13,330

Stewart Title Work - $61,323

Construction Testing - $79,257

Parking Operation 

Equipment - $100,000

Signage Package - $50,000

Event Electrical - $50,000



Operational Costs
Remaining Contingency - $23,860

Park Electric Relocation - $8,960

Traffic Maintenance - $4,073

Temporary Utilities - $22,130

Web Camera - $4,691

Temporary Mill Street Electric Relocation - $6,856



Project Funding

Base Approved Budget 2004/2005 (Bond/Cash) -

$14,050,000

Appropriations / Supplemental Appropriations -

$2,106,889

Bond Interest - $585,000

TOTAL - $16,741,889



Project Funding

$16,741,889

3%

84%

13%

Bond/Initial Cash

Appropriations/Supplementals

Bond Interest



Project Funding

$16,741,889

13%
What components were appropriated / 

supplementally appropriated?



ORD-0001-2007 APPROPRIATIONS

$549,661 – Mill Street Sidewalk

$8,400 – Design for Mill Street Sidewalk

$602,000 – Creekside Improvements 

Lithocrete Surface, Event Power & Water, Security, Garage Traffic 

Equipment Upgrade, Riparian Improvements, Heating Elements



Supplementals
$121,715 – ORD-0113-2006 

Mill Street Utilities – Conduit Work

$65,339 – ORD-0133-2007

Mill Street Sidewalk – Additional Costs

$120,000 – ORD-0189-2007

Mill Street sidewalk extension from Lodge Alley to 

Carpenter

$75,000 – ORD-0292-2007

Project Management Contract Extension



Supplementals

$280,477 – ORD-0140-2008

Unsuitable Soils – Additional Costs

$156,262 – ORD-0141-2008

Pond Pump Room – Relocation

$96,037 – ORD-0142-2008

Stage Reconfiguration



Improvements in conjunction with 

Creekside Water Line

Replaced a 1939  6” line with an 8” 

line

Sewer Line

Replaced a 1939 line which was 

susceptible to collapse and a major 

contributor to system infiltration and 

inflow

Mill Street Rebuild
Replaced street concrete base, curb 

and asphalt



Creekside Today



Creekside Today




